COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 21/ 2014

ESTI MATE SUMVARY 07: 34: 08
CONTI D: C18669 ESTI MATE NO. 0012 FINL SPEC YR 2005
PCN: 18669- BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 207.0 DAYS TI NE ALLOW 165 WORK DAYS
US 85 BRI DGE REPLACEMENT NORTH PERCENT TIME:.  125.45 OR G TI ME ALLOW 165 WORK DAYS
PROJECT NQ FBRO853- 085
US 85 BRI DGE REPLACEMENT NORTH
NAMVE OF ROAD: 085L
PROJECT COUNTI ES: VELD, REQ ON 4
CONTRACTOR:
AVERI CAN CI VI L CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 07/ 21/ 2014 DATE TI ME STARTED 03/17/2013
4901 S. Wndernmere St DATE LET 02/ 07/ 2013 DATE WORK BEGAN
DATE AWARDED 02/ 25/ 2013 DATE TI ME STOPPED 06/ 13/ 2014
DATE CONTRACT EXECUTED 03/ 05/ 2013 DATE ACCEPTED 06/ 13/ 2014
Littleton O 80120 DATE NOTI CE TO PROCEED 03/ 17/ 2013
CURRENT TOTAL TH'S ESTI MATE
CURRENT PROJECT AMI:  $ 4,668, 472.56 PARTICl PATING $ 0.00 $ 0.00
AWARD PROQJECT AMT: $ 4,588,123 00 NON-PARTI Cl PATI NG 4, 668, 472. 56 5, 381. 03
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4, 668, 472. 56 5, 381. 03
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4,668, 472. 56 5, 381. 03
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 68, 821. 85
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,668, 472. 56 74, 202. 88
LI QUI DATED DAMVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 4,668, 472. 56 74, 202. 88
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 74, 202. 88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18669- BI D ESTI MATE RUN 07/ 21/ 2014
PRQJECT: FBRO853- 085 ESTI MATE NO 0012 07: 34: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

0005 202- 00024 Renoval of Enbanknent Protector Type 5 6. 000 6. 000
EACH 0. 000 0. 00
350. 00000 6. 000 2,100. 00
0010 202- 00035 Renoval of Pipe 234.000 226. 000
LF 8. 000 160. 00
20. 00000 234. 000 4, 680. 00
0015 202- 00090 *Renoval of Delineator 30. 000 30. 000
EACH 0. 000 0. 00
7.00000 30. 000 210. 00
0020 202-00220 *Renoval of Asphalt Mat 15, 169. 000 15, 169. 000
SY 0. 000 0. 00
3. 00000 15, 169. 000 45, 507. 00
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 5, 286. 000 5, 286. 000
SY 0. 000 0. 00
2. 00000 5, 286. 000 10, 572. 00
0030 202- 00250 *Renoval of Pavenent Marking 7,004. 000 7,004. 000
SF 0. 000 0. 00
1. 70000 7,004. 000 11, 906. 80
0035 202-00810 *Renoval of G ound Sign 7.000 7.000
EACH 0. 000 0. 00
100. 00000 7.000 700. 00
0040 202- 01000 *Renoval of Fence 3, 566. 000 3, 566. 000
LF 0. 000 0. 00
1. 00000 3, 566. 000 3, 566. 00
0045 202-01130 *Renoval of Quardrail Type 3 4,746. 000 4, 746. 000
LF 0. 000 0. 00
3. 00000 4, 746. 000 14, 238. 00
0050 202- 04002 *Cl ean Cul vert 4. 000 4.000
EACH 0. 000 0. 00
1, 300. 00000 4.000 5, 200. 00
0055 203- 00060 Enbanknent Material (Conplete In Place) cno 4 153, 685. 000 153, 685. 000
CY 0. 000 0. 00

4. 85000 153, 685. 000 745, 372. 25



CONTI D C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18669- BI D ESTI MATE RUN 07/ 21/ 2014
PRQIECT: FBR0853- 085 ESTI MATE NO 0012 07: 34: 08
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 B.E. ROADWAY
0060 203-00100 Mick Excavation 70. 000 70. 000
CY 0. 000 0. 00
13. 00000 70. 000 910. 00
0065 203-01100 Proof Rolling 22.000 22.000
HOUR 0. 000 0. 00
95. 00000 22.000 2,090. 00
0070 203-01500 Bl adi ng 16. 000 16. 000
HOUR 0. 000 0. 00
130. 00000 16. 000 2,080. 00
0075 203-01550 Dozi ng 6. 000 6. 000
HOUR 0. 000 0. 00
170. 00000 6. 000 1, 020. 00
0080 203-01597 Pot hol i ng 12. 000 12. 000
HOUR 0. 000 0. 00
140. 00000 12. 000 1, 680. 00
0085 208- 00002 Erosion Log (12 Inch) 120. 000 120. 000
LF 0. 000 0. 00
4. 00000 120. 000 480. 00
0090 208-00020 Silt Fence 536. 000 536. 000
LF 0. 000 0. 00
1. 50000 536. 000 804. 00
0095 208-00034 Gravel Bag 500. 000 500. 000
LF 0. 000 0. 00
10. 00000 500. 000 5, 000. 00
0100 208- 00045 Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
0105 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0110 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 6. 000
HOUR 0. 000 0. 00
25. 00000 6. 000 150. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18669- Bl D ESTI MATE RUN 07/21/ 2014
PRQJECT: FBR0853- 085 ESTI MATE NO 0012 07: 34: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADVWAY
0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 21.500 21.500
HOUR 0. 000 0. 00
50. 00000 21.500 1, 075. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0125 208-00107 Renoval of Trash 2.000 2.000
HOUR 0. 000 0. 00
25. 00000 2.000 50. 00
0130 208-00206 Erosi on Control Supervisor 183. 000 183. 000
DAY 0. 000 0. 00
100. 00000 183. 000 18, 300. 00
0135 212-00006 *Seedi ng (Native) 21. 400 21. 400
ACRE 0. 000 0. 00
500. 00000 21. 400 10, 700. 00
0140 212-00032 *Soi | Condi tioning (Special) 21. 400 21. 400
ACRE 0. 000 0. 00
800. 00000 21. 400 17, 120. 00
0145 213-00002 *Mil ching (Weed Free Hay) 21. 400 21. 400
ACRE 0. 000 0. 00
550. 00000 21. 400 11, 770. 00
0150 213-00012 *Spray-on Mil ch Bl anket del eted fm 105 0. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0155 213-00061 *Mul ch Tacki fier 4, 750. 000 4, 750. 000
LB 0. 000 0. 00
2.10000 4, 750. 000 9, 975. 00
0160 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
C ass deleted fm 105
SY 0. 000 0. 00
2.70000 0. 000 0. 00
0165 304- 06007 Aggregate Base Course (C ass 6) 2, 783. 000 2, 783. 000
CY 0. 000 0. 00
35. 00000 2,783.000 97, 405. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18669- Bl D ESTI MATE RUN 07/21/ 2014
PRQJECT: FBR0853- 085 ESTI MATE NO 0012 07: 34: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0250 B. E. ROADVWAY
0170 304- 09000 Aggregate Base Course (Special) deleted fm 105 0. 000 0. 000
CY 0. 000 0. 00
35. 00000 0. 000 0. 00
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 25.710 25.710
TON 0. 000 0. 00
107. 00000 25.710 2,750. 97
0180 403-34721  *Hot Mx Asphalt (G ading SX) (75) (PG 58-28) 4,088. 300 4,088. 300
TON 0. 000 0. 00
80. 00000 4, 088. 300 327, 064. 00
0185 403-34751  *Hot Mx Asphalt (G ading SX) (75) (PG 64-28) 2,576. 570 2,576.570
TON 0. 000 0. 00
90. 00000 2,576.570 231, 891. 30
0190 420-00113 Geotextile (Drainage) (dass 2) 368. 000 368. 000
SY 0. 000 0. 00
3. 00000 368. 000 1, 104. 00
0195 506-00206 Riprap (6 Inch) 7.000 7.000
CY 0. 000 0. 00
90. 00000 7.000 630. 00
0200 506-00212 Riprap (12 Inch) 287. 000 287.000
CY 0. 000 0. 00
95. 00000 287.000 27, 265. 00
0205 601- 03040 *Concrete O ass D (Bridge) 1. 200 1. 200
CY 0. 000 0. 00
460. 00000 1. 200 552. 00
0210 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 208. 000 208. 000
LF 0. 000 0. 00
60. 00000 208. 000 12, 480. 00
0215 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 96. 000 96. 000
LF 0. 000 0. 00
100. 00000 96. 000 9, 600. 00
0220 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
565. 00000 2.000 1, 130. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18669- Bl D ESTI MATE RUN 07/21/ 2014
PRQJECT: FBR0853- 085 ESTI MATE NO 0012 07: 34: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADVWAY
0225 603- 05024 24 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
650. 00000 4.000 2,600. 00
0230 603-10120 12 Inch Corrugated Steel Pipe 330. 000 330. 000
LF 0. 000 0. 00
40. 00000 330. 000 13, 200. 00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 313. 000 313. 000
LF 0. 000 0. 00
19. 50000 313. 000 6, 103. 50
0240 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 300. 00000 4.000 5, 200. 00
0245 606- 02005 *End Anchor age (Fl ared) 4. 000 4.000
EACH 0. 000 0. 00
1, 600. 00000 4.000 6, 400. 00
0250 607-00005 *End Post del eted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 607- 00010 *Corner and Line Brace Post 15. 000 15. 000
EACH 0. 000 0. 00
160. 00000 15. 000 2,400. 00
0260 607-01000 *Fence Barbed Wre with Metal Posts 4, 289. 000 4, 289. 000
LF 0. 000 0. 00
3. 00000 4, 289. 000 12, 867. 00
0265 609-60011 *Curb Type 6 (Section M 311. 000 311. 000
LF 0. 000 0. 00
13. 00000 311. 000 4, 043. 00
0270 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 49. 000 49. 000
EACH 0. 000 0. 00
87. 00000 49. 000 4, 263. 00
0275 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 4. 000 4. 000
EACH 0. 000 0. 00
87. 00000 4.000 348. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18669- BI D ESTI MATE RUN 07/ 21/ 2014
PRQJECT: FBR0853- 085 ESTI MATE NO 0012 07:34: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0250 B.E ROADWAY
0280 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 2.000 2.000
EACH 0. 000 0. 00
87. 00000 2.000 174.00
0285 614-00011 *Sign Panel (Oass I) 36. 000 36. 000
SF 0. 000 0. 00
24.00000 36. 000 864. 00
0290 614-00012 *Sign Panel (dass I1) 56. 000 56. 000
SF 0. 000 0. 00
26. 00000 56. 000 1, 456. 00
0295 614-01512 *Steel Sign Support (2-1nch Round)(Post) 20. 000 20. 000
LF 0. 000 0. 00
13. 00000 20. 000 260. 00
0300 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 2.000
EACH 0. 000 0. 00
105. 00000 2.000 210. 00
0305 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 62. 000 62. 000
LF 0. 000 0. 00
13. 00000 62. 000 806. 00
0310 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 5. 000
EACH 0. 000 0. 00
500. 00000 5. 000 2,500. 00
0315 614-80391 *Runble Strip (&inding)(Asphalt) 5, 840. 000 5, 840. 000
LF 0. 000 0. 00
1. 50000 5, 840. 000 8, 760. 00
0320 615- 00030 Enbanknent Protector Type 3 3. 000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4, 800. 00
0325 621-00450 *Det our Pavenent 1, 051. 000 1, 051. 000
SY 0. 000 0. 00
24. 00000 1, 051. 000 25, 224.00
0330 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18669- BI D ESTI MATE RUN 07/ 21/ 2014
PRQIECT: FBR0853- 085 ESTI MATE NO 0012 07: 34: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADVWAY
0335 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
299, 999. 93000 1. 000 299, 999. 93
0340 627-00005 *Epoxy Pavenent MarKking 72.000 72.000
GAL 0. 000 0. 00
140. 00000 72.000 10, 080. 00
0345 627-00011 *Pavenent Marking Paint (Waterborne) 275. 000 275. 000
GAL 0. 000 0. 00
45. 00000 275. 000 12, 375.00
0350 627-30405 *Pref ormed Ther nopl astic Paverment Marking (Wrd- Synbol ) 54. 000 54. 000
SF 0. 000 0. 00
27.00000 54. 000 1, 458. 00
0355 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 66. 000 66. 000
Li ne
) SF 0. 000 0. 00
24. 00000 66. 000 1, 584. 00
0360 629-01031 *Survey Monunent (Type 3A) 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0365 630- 00000 *Fl aggi ng 1, 439. 750 1, 439. 750
HOUR 0. 000 0. 00
26. 00000 1, 439. 750 37,433.50
0370 630- 00007 *Traffic Control Inspection 146. 000 146. 000
DAY 0. 000 0. 00
280. 00000 146. 000 40, 880. 00
0375 630-00012 *Traffic Control Managenent 78. 000 78. 000
DAY 0. 000 0. 00
380. 00000 78. 000 29, 640. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0385 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00
55. 00000 3. 000 165. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18669- BI D ESTI MATE RUN 07/ 21/ 2014
PRQJECT: FBR0853- 085 ESTI MATE NO 0012 07: 34: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADVWAY
0390 630-80336 *Barricade (Type 3 MB) (Tenporary) deleted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 11. 000
EACH 0. 000 0. 00
22. 00000 11. 000 242.00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 29. 000 29. 000
EACH 0. 000 0. 00
22. 00000 29. 000 638. 00
0405 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 14. 000
EACH 0. 000 0. 00
22. 00000 14. 000 308. 00
0410 630-80344 *Construction Traffic Sign (Special) 50. 000 50. 000
SF 0. 000 0. 00
13. 00000 50. 000 650. 00
0415 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0420 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type) deleted fm 105
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0425 630- 80360 *Drum Channel i zi ng Devi ce 92. 000 92. 000
EACH 0. 000 0. 00
22. 00000 92. 000 2,024.00
0430 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
del eted fm 105
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0435 630-80370 Concrete Barrier (Tenporary) 948. 000 948. 000
LF 0. 000 0. 00
22. 00000 948. 000 20, 856. 00
0440 630-80380 *Traffic Cone 81. 000 81. 000
EACH 0. 000 0. 00
1. 00000 81. 000 81. 00



CONTI D C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18669- BI D ESTI MATE RUN 07/ 21/ 2014
PRQJECT: FBR0853- 085 ESTI MATE NO 0012 07:34: 08
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 B.E. ROADWAY
0445 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 2. 000
(Tenporary)
EACH 0. 000 0. 00
1, 700. 00000 2. 000 3, 400. 00
0450 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 0. 000 0. 000
(Tenporary) del eted fm 105
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0455 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 28, 798. 330 28, 798. 330
F A 0. 000 0. 00
1. 00000 28, 798. 330 28,798. 33
0475 700- 70023 F/ A On-The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0476 700- 70021 F/ A On-The-Job Trai nee 1, 283. 500 1, 283. 500
HOUR 0. 000 0. 00
2. 00000 1, 283. 500 2,567.00
0480 700- 70025 F/ A Quality Incentive Paynment 18, 218. 000 18, 218. 000
F A 0. 000 0. 00
1. 00000 18, 218. 000 18, 218. 00
0485 700- 70034 F/A (FO line |owered by Sprint) 35, 732. 370 35, 732. 370
F A 0. 000 0. 00
1. 00000 35, 732. 370 35, 732. 37
0490 700- 70040 F/ A Railroad (Right of Entry) 550. 000 550. 000
F A 0. 000 0. 00
1. 00000 550. 000 550. 00
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PON: 18669- Bl D ESTI MATE RUN 07/ 21/ 2014
PRQJECT: FBR0853- 085 ESTI MATE NO 0012 07: 34: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADVWAY
0495 700- 70042 F/ A Railroad Fl aggi ng 164, 416. 700 164, 416. 700
FA 0. 000 0. 00
1. 00000 164, 416. 700 164, 416. 70
0500 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 900- 00006 Added Item (Dol lar)/ Repair Bridge Deck (SCO 005) 0. 000 2,284. 430
DOL -2,284.430 -2,284.43
1. 00000 0. 000 0. 00
0662 700- 70034 F/ A Bridge Deck Repair MR 2,284.430 0. 000
FA 2,284.430 2,284.43
1. 00000 2,284.430 2,284.43
0675 700- 70034 F/ A Railroad Plan Review MR 4,590. 180 4,590. 180
F A 0. 000 0. 00
1. 00000 4,590. 180 4,590. 18
0685 900- 00006 Added Item (Dol lar)/ Price Reduction for Overwei ght -20. 000 -20. 000
Trucks
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
CAT 0250 CURRENT AMI  $ 2,516,708.26 % 160.00$ 2,516, 708. 26
CAT NOO350 B.E. STRUCTURES
0505 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0510 206- 00000 Structure Excavation 1, 379. 000 1, 379. 000
CY 0. 000 0. 00
15. 00000 1, 379. 000 20, 685. 00
0515 206-00100  Structure Backfill (Qass 1) 3,178.000 3,178. 000
CY 0. 000 0. 00
30. 00000 3,178. 000 95, 340. 00
0520 206- 00200 Structure Backfill (dass 2) 420. 000 420. 000
CY 0. 000 0. 00
15. 00000 420. 000 6, 300. 00
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PON: 18669- BI D ESTI MATE RUN 07/ 21/ 2014
PRQIECT: FBRO853- 085 ESTI MATE NO 0012 07: 34: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 B.E. STRUCTURES

0525 206- 00360 Mechani cal Rei nforcenent of Soil 2, 858. 000 2, 858. 000
CcY 0. 000 0. 00
12. 00000 2,858. 000 34, 296. 00
0530 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
5, 600. 00000 1. 000 5, 600. 00
0535 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
5, 600. 00000 1. 000 5, 600. 00
0540 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0.00
5, 600. 00000 1. 000 5, 600. 00
0545 206-01784 Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0.00
5, 600. 00000 1. 000 5, 600. 00
0550 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 403. 270 403. 270
TON 0. 000 0.00
90. 00000 403. 270 36, 294. 30
0555 502-00460 Pile Tip 30. 000 30. 000
EACH 0. 000 0.00
150. 00000 30. 000 4,500. 00
0560 502-11489 *Steel Piling (HP 14x89) 1, 626. 000 1, 626. 000
LF 0. 000 0.00
55. 00000 1, 626. 000 89, 430. 00
0565 503-00048 *Drilled Caisson (48 Inch) 508. 000 508. 000
LF 0. 000 0. 00
250. 00000 508. 000 127, 000. 00
0570 504- 05000 Wre Mesh Facing 2, 106. 000 2, 106. 000
SF 0. 000 0. 00
10. 00000 2,106. 000 21, 060. 00
0575 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 426. 900 426. 900
CcY 0. 000 0. 00

355. 00000 426. 900 151, 549. 50
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PON: 18669- BI D ESTI MATE RUN 07/ 21/ 2014
PRQIECT: FBRO853- 085 ESTI MATE NO 0012 07: 34: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 B.E. STRUCTURES

0580 515-00120 *Wat er proof i ng (Menbr ane) 2,201. 000 2,201. 000
SY 0. 000 0. 00
15. 00000 2,201. 000 33, 015. 00
0585 518-01004 Bri dge Expansi on Device (0-4 Inch) 80. 000 80. 000
LF 0. 000 0. 00
240. 00000 80. 000 19, 200. 00
0590 601- 03040 *Concrete Cass D (Bridge) 1, 598. 000 1, 598. 000
CcY 0. 000 0. 00
460. 00000 1, 598. 000 735, 080. 00
0595 602-00000 *Rei nforcing Steel 96, 643. 000 96, 643. 000
LB 0. 000 0. 00
0. 65000 96, 643. 000 62,817. 95
0600 602-00020 *Rei nforcing Steel (Epoxy Coated) 310, 962. 000 310, 962. 000
LB 0. 000 0. 00
0. 71000 310, 962. 000 220, 783. 02
0605 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 34. 000 34. 000
LF 0. 000 0. 00
60. 00000 34. 000 2,040. 00
0610 603-10300 *30 Inch Corrugated Steel Pipe 300. 000 300. 000
LF 0. 000 0. 00
90. 00000 300. 000 27, 000. 00
0615 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0620 606-11032 *Bridge Rail Type 10M ( Speci al) 1, 008. 000 1, 008. 000
LF 0. 000 0. 00
100. 00000 1, 008. 000 100, 800. 00
0625 607-53005 *Fence Chain Link (Special) 776.000 776. 000
LF 0. 000 0. 00
46. 00000 776.000 35, 696. 00
0630 613-00200 *2 Inch Electrical Conduit 1, 125. 000 1, 125. 000
LF 0. 000 0. 00

5. 00000 1, 125. 000 5, 625. 00



CONTI D C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18669- BI D ESTI MATE RUN 07/ 21/ 2014
PRQJECT: FBR0853- 085 ESTI MATE NO 0012 07:34: 08
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0350 B.E. STRUCTURES
0635 618-00163 *Prestressed Concrete | (BT63) 2, 323. 000 2,323. 000
LF 0. 000 0. 00
170. 00000 2, 323. 000 394, 910. 00
0635 MATERI AL ALLOMNCE Prestressed Concrete G rders 0. 000
LF 0. 000 0. 00
118. 65000 0. 000 0. 00
0665 900- 00006 Added Item (Dol lar)/ Price Reduction Concrete -12, 086. 500 -12,086. 500
DOL 0. 000 0. 00
1. 00000 -12, 086. 500 -12, 086. 50
0670 900-00012 Added Item (Foot)/ Added Item (Foot)/Pile Cut-Ofs 7.000 7.000
LF 0. 000 0. 00
44. 00000 7.000 308. 00
0690 900- 00014 Added Item (Lunp Sun)/ Gout and Pads MR 1. 000 0. 000
LS 1. 000 5,221.03
5, 221. 03000 1. 000 5,221.03
CAT 0350 CURRENT AMI  $ 2, 296, 264.30 $ 5,221.03$% 2,296, 264. 30
CAT NO0450 B.E. CONSTRUCTI ON ENG NEERI NG
0640 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 700. 00000 1. 000 11, 700. 00
0645 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 800. 00000 1. 000 13, 800. 00
0650 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2. 000 2, 200. 00
0655 700- 70230 F/ A Communi cati on Lines (Long Distance) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 620- 00045 Li qui dat ed Danages Li qui dated Damages -42.000 -42.000
DAY 0. 000 0. 00
4, 100. 00000 -42.000 -172, 200. 00
CAT 0450 CURRENT AMI  $  -144,500. 00 $ 0.00$ -144,500.00

PRQJIECT TOTAL CURRENT AMI $ 4,668,472.56 $

5,381.03 % 4,668, 472.56



